Murray Grove took only 49 weeks to complete, instead of approximately 72 weeks programmed
construction for a similar concrete frame design. The timber structure itself was constructed
in just 27 days by four people.

If it was built with a concrete frame, it would have been responsible for the release of upwards
of 125,000 kg of carbon - however the wooden structure actually stores 185,000 kg of carbon.

Speed and environmental benefits are only two of the many benefits of building with wood.

Discover more about this building at www.waughthistleton.com or find general information
at www.timber.org.au.

Image courtesy Will Pryce



